Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNN343

Contractor:

Contractor's

Address:

APAC-Atlantic, Inc.

PO Box 6390
Knoxville, TN 37914

Estimate Number: 0022 Estimate Type: Progress

Contract Location: The grading, drainage, box beam bridge and paving on S.R. 33

Counties: KNOX

Project(s): 47016-3222-94

Test Report Payment Adjustments:

Material Discrepancy Adjustments:

RR004

Stockpiled Materials:

Total to Date

Total Earnings: $8,598,933.83 $8,297,497.62

Amount Due: $8,598,933.82 $8,297,497.61

$-70,354.91

Payment Due:

Estimate Approved:No

Previous to Date| This Estimate

$8,528,578.91 $8,280,976.52

$301,436.21

$-0.01 $-0.01 $0.00
$301,436.21

$-16,521.09 $-53,833.82

$0.00 $0.00 $0.00
247,602.39

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

Pay Period: 11/21/2016 to 12/15/2016

Time
601.0 Days
673.0 Days
673.0 Days

111.98 9%

79.44 9
32.54 %

Dates
12/05/2014

12/19/2014
01/22/2015
02/12/2015
03/02/2015
10/04/2016

Amounts

$11,191,718.10
$10,782,090.95
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Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description

47016-3222-94

100.00 HSIP-33(116)

247,602.39 The grading, drainage, construction of a box beam bridge and

Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
47016-3222-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $142,000.00
AND GRADES This Est: 0.100 This Est: $14,200.00
Total: 0.800 Total: $113,600.00
47016-3222-94 0100 9026 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,600.00
This Est: -24.000 This Est: $-38,400.00
Total: -24.000 Total: $-38,400.00
47016-3222-94 0100 9020 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9020 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -226.890 Adj This Est -226.89
Adj Total: -183,889.770 Adj Total: -183,889.77
47016-3222-94 0300 9021 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47016-3222-94 0100 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9022 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est  -114,219.010 Adj This Est -114,219.01
Adj Total: -192,645.160 Adj Total: -192,645.16
47016-3222-94 0300 9023 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 9500 109-04.20 DOLL FORCE ACCOUNT/Partial depth Bid: 0.000 Unit Price: $1.00
deck removal This Est: 0.000 This Est: $0.00
Total: 54,567.860 Total: $54,567.86
47016-3222-94 0100 9508 109-04.29 DOLL FORCE ACCOUNT/Additional Steel  Bid: 0.000 Unit Price: $1.00
and Placement for Bridge This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0020 109-10.01 HOUR TRAINEE Bid: 2,820.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $9,000.00
This Est: 0.000 This Est: $0.00
Total: 0.900 Total: $8,100.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47016-3222-94 0300 2000 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $93,000.00
(DESCRIPTION, STA.)/(Sta. This Est: 0.000 This Est: $0.00
25+45.02) Total: 1.000 Total: $93,000.00
47016-3222-94 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 61,562.000 Unit Price: $7.00
(UNCLASSIFIED) This Est: 133.330 This Est: $933.31
Total: 24,582.680 Total: $172,078.76
47016-3222-94 0100 9594 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $7.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 9005 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $10.50
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0050 203-02.02 C.Y. BORROW EXCAVATION (GRADEL Bid: 1,316.000 Unit Price: $44.50
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 4,632.360 Total: $206,140.02
47016-3222-94 0100 0060 203-03 C.Y. BORROW EXCAVATION Bid: 22,982.000 Unit Price: $10.75
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 30,936.910 Total: $332,571.78
47016-3222-94 0100 0070 203-04 C.Y. PLACING AND SPREADING Bid: 9,952.000 Unit Price: $5.00
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 3,858.630 Total: $19,293.15

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47016-3222-94 0100 0080 203-05 C.Y. UNDERCUTTING Bid: 1,079.000 Unit Price: $21.25
This Est: 0.000 This Est: $0.00
Total: 6,913.450 Total: $146,910.81
47016-3222-94 0100 0090 203-06 M.G. WATER Bid: 586.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 2010 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 368.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 407.860 Total: $8,157.20
47016-3222-94 0300 9017 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $30.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 9018 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $36.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 2020 204-03.01 C.Y. WET EXCAVATION (BRIDGES)/ Bid: 965.000 Unit Price: $75.00
(Bridges) This Est: 0.000 This Est: $0.00
Total: 1,482.030 Total: $111,152.25
47016-3222-94 0300 9012 204-03.02 C.Y. EXTRA DEPTH WET EXCAVATIOMN Bid: 0.000 Unit Price: $112.50
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47016-3222-94 0300 9013 204-03.03 C.Y. EXTRA DEPTH WET EXCAVATIOMN Bid: 0.000 Unit Price: $135.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 2030 204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 56.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 61.220 Total: $9,183.00
47016-3222-94 0300 9015 204-04.02 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $225.00
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 9016 204-04.03 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $270.00
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 2040 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 72.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 104.000 Total: $5,200.00
47016-3222-94 0100 0100 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 128.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 159.130 Total: $7,160.85
47016-3222-94 0300 2050 204-10.01 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $46,000.00
NO. ,STA )/(Pier No. 1) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $46,000.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47016-3222-94 0300 2060 204-10.02 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $46,000.00
NO. ,STA )/(Pier No. 2) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $46,000.00
47016-3222-94 0300 2070 204-10.03 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $46,000.00
NO. ,STA )/(Pier No. 3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $46,000.00
47016-3222-94 0300 2080 204-10.04 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $46,000.00
NO. ,STA )/(Pier No. 4) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $46,000.00
47016-3222-94 0100 0110 209-02.03 L.F. 8" TEMPORARY SLOPE DRAIN Bid: 480.000 Unit Price: $17.00
This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $1,360.00
47016-3222-94 0100 0120 209-05 C.Y. SEDIMENT REMOVAL Bid: 679.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 68.890 Total: $757.79
47016-3222-94 0100 0130 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 9,850.000 Unit Price: $3.55
BACKING) This Est: 0.000 This Est: $0.00
Total: 4,067.000 Total: $14,437.85
47016-3222-94 0100 0140 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 14,032.000 Unit Price: $1.25
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 2,685.000 Total: $3,356.25

RR004

Page 7




Print Date: 12/28/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47016-3222-94 0100 0150 209-09.01 BAG SANDBAGS Bid: 2,500.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 2,245.000 Total: $17,960.00
47016-3222-94 0100 0160 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 14.000 Unit Price: $800.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $5,600.00
47016-3222-94 0100 0170 209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 149.000 Unit Price: $200.00
4) This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $4,000.00
47016-3222-94 0100 9531 209-13.04 L.F. TURBIDITY Bid: 0.000 Unit Price: $42.00
CURTAIN(DESCRIPTION)/Addition:  This Est: 0.000 This Est: $0.00
EPSC measure for coffer dam Total: 150.000 Total: $6,300.00
construction
47016-3222-94 0100 0180 209-20.08 S.Y. POLYETHYLENE SHEETING (6 Bid: 78.000 Unit Price: $1.30
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 166.670 Total: $216.67
47016-3222-94 0100 0190 209-40.30 EACH CATCH BASIN PROTECTION Bid: 44.000 Unit Price: $600.00
(TYPEA) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $600.00
47016-3222-94 0100 0200 209-40.31 EACH CATCH BASIN PROTECTION Bid: 14.000 Unit Price: $250.00
(TYPE B) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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47016-3222-94 0100 0210 209-40.33 EACH CATCH BASIN PROTECTION Bid: 70.000 Unit Price: $180.00
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $1,620.00
47016-3222-94 0100 0220  209-40.41 EACH CATCH BASIN FILTER Bid: 7.000 Unit Price: $450.00
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0230 209-40.42 EACH CATCH BASIN FILTER Bid: 17.000 Unit Price: $450.00
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,350.00
47016-3222-94 0100 0240  209-40.43 EACH CATCH BASIN FILTER Bid: 14.000 Unit Price: $750.00
ASSEMBLY(TYPE 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0250 209-40.44 EACH CATCH BASIN FILTER Bid: 5.000 Unit Price: $1,000.00
ASSEMBLY(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0260  209-40.45 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $900.00
ASSEMBLY(TYPE 5) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0270 209-40.46 EACH CATCH BASIN FILTER Bid: 76.000 Unit Price: $450.00
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 41.000 Total: $18,450.00
47016-3222-94 0100 0280 209-40.47 EACH CATCH BASIN FILTER Bid: 12.000 Unit Price: $850.00
ASSEMBLY(TYPE7) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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47016-3222-94 0100 0290 209-40.48 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $850.00
ASSEMBLY(TYPE 8) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0300 209-65.03 L.F. TEMPORARY DIVERSION Bid: 375.000 Unit Price: $50.00
CHANNEL This Est: 0.000 This Est: $0.00
Total: 330.000 Total: $16,500.00
47016-3222-94 0100 0310 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 54,070.000 Unit Price: $16.00
BASE, GRADING D This Est: 466.900 This Est: $7,470.40
Total: 50,144.990 Total: $802,319.84
47016-3222-94 0100 9593 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 0.000 Unit Price: $16.00
BASE, GRADING D This Est: 1,053.890 This Est: $16,862.24
Total: 1,053.890 Total: $16,862.24
47016-3222-94 0100 0320 303-01.01 TON GRANULAR BACKFILL Bid: 1,108.000 Unit Price: $24.10
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 1,449.340 Total: $34,929.09
47016-3222-94 0300 2090 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 42.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 150.160 Total: $9,009.60
47016-3222-94 0100 0330 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 598.000 Unit Price: $27.00
This Est: 0.000 This Est: $0.00
Total: 1,540.400 Total: $41,590.80

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47016-3222-94 0100 0340 307-01.01  TON ASPHALT CONCRETE MIX Bid: 1,090.000 Unit Price: $84.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 359.790 Total: $30,222.36
47016-3222-94 0100 0350 307-01.08 TON ASPHALT CONCRETE MIX Bid: 1,652.000 Unit Price: $89.00
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 1,165.130 Total: $103,696.57
47016-3222-94 0100 9501 307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 0.000 Unit Price: $95.00
GRADING CS This Est: 0.000 This Est: $0.00
Total: 549.240 Total: $52,177.80
47016-3222-94 0100 0360 307-02.01  TON ASPHALT CONCRETE MIX Bid: 9,031.000 Unit Price: $77.90
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 6,424.920 Total: $500,501.27
47016-3222-94 0100 9590 307-02.01  TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $70.10
(PG70-22) (BPMB-HM) GRADING #  This Est: 213.540 This Est: $14,969.15
Total: 2,226.530 Total: $156,079.75
0100 9590 ADJUSTMENT Test Report Payment Adjustment Adj This Est -427.080 Adj This Est -29,938.31
Adj Total: -427.080 Adj Total: -29,938.31
47016-3222-94 0100 9591 307-02.01 TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $77.90
(PG70-22) (BPMB-HM) GRADING #  This Est: 177.760 This Est: $13,847.50
Total: 177.760 Total: $13,847.50
0100 9591 ADJUSTMENT Test Report Payment Adjustment Adj This Est -355.520 Adj This Est -27,695.01
Adj Total: -355.520 Adj Total: -27,695.01

RR004
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47016-3222-94 0100 0370  307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 194.000 Unit Price: $785.00
(BPMB-HM) GRADING A-S This Est: 402.960 This Est: $316,323.60
Total: 568.687 Total: $446,419.30
47016-3222-94 0100 0380  307-02.03 TON AGGREGATE (BPMB-HM) Bid: 5,774.000 Unit Price: $58.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 5,103.813 Total: $296,021.15
47016-3222-94 0100 0390  307-02.08 TON ASPHALT CONCRETE MIX Bid: 7,574.000 Unit Price: $77.25
(PG70-22) (BPMB-HM) GRADING  This Est: 776.780 This Est: $60,006.26
B-M2 Total: 10,117.770 Total: $781,597.73
47016-3222-94 0100 9592  307-02.08 TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $77.25
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
47016-3222-94 0100 9000  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,763.320 Adj Total: -2,763.32
47016-3222-94 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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47016-3222-94 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0400 402-01 TON BITUMINOUS MATERIAL FOR Bid: 95.000 Unit Price: $150.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0410 402-02 TON AGGREGATE FOR COVER Bid: 375.000 Unit Price: $22.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0420 403-01 TON BITUMINOUS MATERIAL FOR Bid: 157.000 Unit Price: $600.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 3.990 Total: $2,394.00
47016-3222-94 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0430 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 299.000 Unit Price: $120.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 25.130 Total: $3,015.60

RR004
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47016-3222-94 0100 0440 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,169.000 Unit Price: $125.00
This Est: 0.000 This Est: $0.00
Total: 2.430 Total: $303.75
47016-3222-94 0100 0450 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 3,837.000 Unit Price: $108.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 9006 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 9024 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 9025 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 9007 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 9008 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47016-3222-94 0100 9009 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0460 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 13,952.000 Unit Price: $4.35
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0470 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 206.000 Unit Price: $565.00
This Est: 0.000 This Est: $0.00
Total: 229.670 Total: $129,763.55
47016-3222-94 0100 9595 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 0.000 Unit Price: $565.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0480 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 45,858.000 Unit Price: $1.00
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 46,887.300 Total: $46,887.30
47016-3222-94 0300 9010 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $162.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 302.930 Total: $49,074.66
47016-3222-94 0300 2100 604-02.03 LB. EPOXY COATED REINFORCING Bid: 117,825.000 Unit Price: $1.25
STEEL This Est: 0.000 This Est: $0.00
Total: 115,078.800 Total: $143,848.50
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47016-3222-94 0300 2110 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 967.000 Unit Price: $405.00
This Est: 0.000 This Est: $0.00
Total: 835.940 Total: $338,555.70
47016-3222-94 0300 2120 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 313,984.000 Unit Price: $0.79
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 258,770.200 Total: $204,428.46
0300 2120 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 326,714.000 Adj Total: -156,587.08
0300 2120 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -40,030.53
0300 2120 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 196,617.60
47016-3222-94 0300 2130 604-03.35 C.Y. CLASSL CONCRETE Bid: 406.000 Unit Price: $530.00
This Est: 0.000 This Est: $0.00
Total: 409.000 Total: $216,770.00
0300 2130 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.500 Adj Total: -265.00
47016-3222-94 0300 2140 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 1,066.000 Unit Price: $10.00
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 16




Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47016-3222-94 0300 2150 604-04.02 S.Y. APPLIED TEXTURE FINISH Bid: 703.000 Unit Price: $10.00
(EXISTING STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 2160 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 1,166.000 Unit Price: $5.00
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 2170 604-10.30 S.Y. BRIDGE DECK REPAIRS (FULL Bid: 10.000 Unit Price: $350.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 2180 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAl Bid: 40.000 Unit Price: $200.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 9560 604-12.15 EACH DRILL & GROUT STEEL BARS Bid: 0.000 Unit Price: $82.11
This Est: 0.000 This Est: $0.00
Total: 129.000 Total: $10,592.19
47016-3222-94 0300 9011 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 2190 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 236.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 218.200 Total: $12,001.00
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47016-3222-94 0300 2200 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 10.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $2,400.00
0300 2200 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2.000 Adj Total: -400.00
47016-3222-94 0100 0490 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 7,770.000 Unit Price: $61.35
(CLASS 1IT) This Est: 0.000 This Est: $0.00
Total: 6,808.600 Total: $417,707.61
47016-3222-94 0100 0500 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 750.000 Unit Price: $76.20
(CLASS 1IT) This Est: 0.000 This Est: $0.00
Total: 699.000 Total: $53,263.80
47016-3222-94 0100 0510 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 572.000 Unit Price: $100.00
(CLASS 1IT) This Est: 0.000 This Est: $0.00
Total: 503.000 Total: $50,300.00
47016-3222-94 0100 0520 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 1,130.000 Unit Price: $125.00
(CLASS 1) This Est: 8.000 This Est: $1,000.00
Total: 944.000 Total: $118,000.00
47016-3222-94 0100 0530 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 96.000 Unit Price: $148.00
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $14,208.00
47016-3222-94 0100 0540 607-09.02 L.F. 48" CONCRETE PIPE CULVERT Bid: 166.000 Unit Price: $170.00
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 168.000 Total: $28,560.00
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47016-3222-94 0100 0550 607-37.02 L.F. 18" CORRUGATED METAL PIPE Bid: 70.000 Unit Price: $51.00
CULVERT This Est: 0.000 This Est: $0.00
Total: 112.000 Total: $5,712.00
47016-3222-94 0100 0560 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 155.000 Unit Price: $48.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0570 607-4502 L.F. 18"SLOTTED DRAIN PIPE Bid: 60.000 Unit Price: $180.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0580 611-01.02 EACH MANHOLES, >4'- 8 DEPTH Bid: 2.000 Unit Price: $3,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0590 611-01.03 EACH MANHOLES, > 8'- 12' DEPTH Bid: 3.000 Unit Price: $3,525.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,050.00
47016-3222-94 0100 0600 611-01.05 EACH MANHOLES, > 16'- 20' DEPTH Bid: 1.000 Unit Price: $4,231.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0610 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 17.000 Unit Price: $850.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,550.00
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47016-3222-94 0100 0620 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 949.000 Unit Price: $1.45
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0630 611-07.55 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $1,895.00
4:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,895.00
47016-3222-94 0100 0640  611-07.58 EACH 24IN ENDWALL (CROSS DRAIN)  Bid: 4.000 Unit Price: $1,890.96
4:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,781.92
47016-3222-94 0100 0650 611-07.68 EACH 42IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $3,530.34
6:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0660 611-09.02 EACH REWORK CATCHBASIN Bid: 5.000 Unit Price: $1,194.99
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0670 611-09.03 EACH CAPPING EXISTING CATCHBASIN Bid: 5.000 Unit Price: $1,089.83
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $4,359.32
47016-3222-94 0100 0680 611-10.01 EACH CATCH BASINS, TYPE 10, 0' - 4' Bid: 1.000 Unit Price: $2,520.93
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47016-3222-94 0100 0690  611-10.02 EACH CATCH BASINS, TYPE 10,>4'-8'  Bid: 2.000 Unit Price: $2.705.49
DEPTH This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $8,116.47
47016-3222-94 0100 0700 611-12.01 EACH CATCH BASINS, TYPE 12, 0' - 4' Bid: 21.000 Unit Price: $2,494.12
DEPTH This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $39,905.92
47016-3222-94 0100 0710  611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8'  Bid: 33.000 Unit Price: $2.712.71
DEPTH This Est: 0.000 This Est: $0.00
Total: 34.000 Total: $92,232.14
47016-3222-94 0100 0720  611-12.03 EACH CATCH BASINS, TYPE 12,>8'-12 Bid: 6.000 Unit Price: $3 258.14
DEPTH This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $19,548.84
47016-3222-94 0100 0730 611-12.04 EACH CATCH BASINS, TYPE 12,>12'-  Bid: 1.000 Unit Price: $4.742.86
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0740 611-12.05 EACH CATCH BASINS, TYPE 12,>16'-  Bid: 2.000 Unit Price: $5,107.85
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,107.85
47016-3222-94 0100 0750 611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'  Bid: 6.000 Unit Price- $4.690.27
DEPTH This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $28,141.62
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47016-3222-94 0100 0760 611-25.01 EACH CATCH BASINS, TYPE 25, 0' - 4' Bid: 7.000 Unit Price: $2,778.70
DEPTH This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $13,893.50
47016-3222-94 0100 0770  611-25.02 EACH CATCH BASINS, TYPE 25,>4'-8'  Bid: 16.000 Unit Price: $2.644.66
DEPTH This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $39,669.90
47016-3222-94 0100 0780  611-25.03 EACH CATCH BASINS, TYPE 25,>8'-12 Bid: 2.000 Unit Price: $4.517.06
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,517.06
47016-3222-94 0100 0790  611-26.01 EACH CATCH BASINS, TYPE 26, 0' - 4' Bid: 2.000 Unit Price: $3,895.33
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,895.33
47016-3222-94 0100 0800 611-26.02 EACH CATCH BASINS, TYPE 26, >4'-8'  Bid: 3.000 Unit Price: $4.206.71
DEPTH This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $12,620.13
47016-3222-94 0100 0810  611-26.03 EACH CATCH BASINS, TYPE 26, >8'-12 Bid: 2.000 Unit Price: $5.294.47
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,294 .47
47016-3222-94 0100 0820  611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 2.000 Unit Price: $1.884.77
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47016-3222-94 0100 0830 611-42.02 EACH CATCH BASINS, TYPE 42,>4'-8  Bid: 4.000 Unit Price: $2,900.36
DEPTH This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $8,701.08
47016-3222-94 0100 0840 611-42.03 EACH CATCH BASINS, TYPE 42,>8'-12 Bid: 1.000 Unit Price: $4,659.34
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,318.68
0100 0840 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -4,659.34
47016-3222-94 0100 0850 611-43.01 EACH CATCH BASINS, TYPE 43, 0' - 4' Bid: 1.000 Unit Price: $3,746.86
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,746.86
47016-3222-94 0100 0860 611-44.03 EACH CATCH BASINS, TYPE 44, >8'-12 Bid: 1.000 Unit Price: $12,760.35
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 2210 615-02.52 L.F. PRESTRESSED CONCRETE BOX Bid: 1,359.000 Unit Price: $200.00
BEAM (~" X --")/(14" x 36") This Est: 0.000 This Est: $0.00
Total: 1,359.160 Total: $271,832.00
0300 2210 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,359.000 Adj Total: -140,898.74
0300 2210 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 140,898.74
0300 2210 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.160 Adj Total: -32.00
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47016-3222-94 0300 2220 620-06 L.F. CONCRETE RAILING Bid: 332.000 Unit Price: $80.00
This Est: 0.000 This Est: $0.00
Total: 165.900 Total: $13,272.00
47016-3222-94 0100 9532 621-03.06 L.F. 42" TEMPORARY DRAINAGE PIPE Bid: 0.000 Unit Price: $73.70
This Est: 50.000 This Est: $3,685.00
Total: 50.000 Total: $3,685.00
47016-3222-94 0100 0870 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 45.000 Unit Price: $75.99
This Est: -50.000 This Est: $-3,799.50
Total: 112.000 Total: $8,510.88
0100  087C ADJUSTMENT Test Report Payment Adjustment Adj This Est 50.000 Adj This Est 3,799.50
Adj Total: -52.000 Adj Total: -3,951.48
47016-3222-94 0100 0880 621-03.08 L.F. 54" TEMPORARY DRAINAGE PIPE Bid: 47.000 Unit Price: $85.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0890 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 2,903.000 Unit Price: $13.34
This Est: 0.000 This Est: $0.00
Total: 2,358.000 Total: $31,455.72
47016-3222-94 0100 0900 701-02 S.F. CONCRETE DRIVEWAY Bid: 660.000 Unit Price: $18.08
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0910 701-02.03 S.F. CONCRETE CURB RAMP Bid: 297.000 Unit Price: $28.85
This Est: 0.000 This Est: $0.00
Total: 156.160 Total: $4,505.22
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47016-3222-94 0100 0920 701-03 C.Y. CONCRETE MEDIAN PAVEMENT Bid: 65.000 Unit Price: $355.37
This Est: 0.000 This Est: $0.00
Total: 18.140 Total: $6,446.41
47016-3222-94 0100 0930 702-01 C.Y. CONCRETE CURB Bid: 505.000 Unit Price: $385.99
This Est: 0.000 This Est: $0.00
Total: 224.460 Total: $86,639.32
47016-3222-94 0100 0940  702-03  C.Y. CONCRETE COMBINED CURB&  Bid: 660.000 Unit Price: $326.00
GUTTER This Est: 2.400 This Est: $782.40
Total: 425.110 Total: $138,585.86
47016-3222-94 0100 0950 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $67.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 9019 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $83.78
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0960 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 543.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 9014 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47016-3222-94 0100 0970 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 1.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0980  705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 5.000 Unit Price: $2,100.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 0990  705-08.10 EACH PORTABLE IMPACT ATTENUATOI  Bid: 6.000 Unit Price: $3,375.00
NCHRP350 TL-2 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,750.00
47016-3222-94 0100 9597  705-08.10 EACH PORTABLE IMPACT ATTENUATO! Bid: 0.000 Unit Price: $3,375.00
NCHRP350 TL-2 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1000  707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 5,214.000 Unit Price: $2.10
FENCE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1010 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 1,001.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 88.840 Total: $2,842.88
47016-3222-94 0100 1020 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 6,475.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 641.180 Total: $20,517.76
47016-3222-94 0100 1030 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 1,257.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 1,956.750 Total: $62,616.00
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47016-3222-94 0100 1040 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 175.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 62.810 Total: $2,009.92
47016-3222-94 0100 1050 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 15,911.000 Unit Price: $4.00
(WITH PIPE) This Est: 772.000 This Est: $3,088.00
Total: 8,083.000 Total: $32,332.00
47016-3222-94 0100 1060 710-05 L.F. LATERAL UNDERDRAIN Bid: 206.000 Unit Price: $2.50
This Est: 0.000 This Est: $0.00
Total: 151.000 Total: $377.50
47016-3222-94 0100 1070 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 3.000 Unit Price: $550.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 2230  710-09.01 L.F. 6"PERFORATED PIPE WITH Bid: 146.000 Unit Price: $10.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 148.000 Total: $1,480.00
0300  223C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -148.000 Adj Total: -1,480.00
47016-3222-94 0300 2240 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 30.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $300.00
0300 2240 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -50.000 Adj Total: -300.00
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47016-3222-94 0100 1080 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $275,000.00
This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $220,000.00
47016-3222-94 0100 1090 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 2,000.000 Unit Price: $20.25
BARRIER RAIL This Est: 158.000 This Est: $3,199.50
Total: 1,470.450 Total: $29,776.61
47016-3222-94 0100 9596 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 0.000 Unit Price: $20.25
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0300 2250 712-02.47 L.F. BRIDGE MOUNTED Bid: 145.000 Unit Price: $50.00
INTERCONNECTED PORTABLE This Est: 0.000 This Est: $0.00
BARRIER RAIL Total: 290.000 Total: $14,500.00
47016-3222-94 0100 1100  712-04.01 EACH FLEXIBLE DRUMS Bid: 1.100.000 Unit Price: $29.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 531.000 Total: $15,399.00
47016-3222-94 0100 1110 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 34.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 46.000 Total: $1,288.00
47016-3222-94 0100 1120 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 30.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $5,600.00

RR004

Page 28




Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47016-3222-94 0100 1130 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,486.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 1,423.250 Total: $7,116.25
47016-3222-94 0100 1140 712-06.01 S.F. VERTICAL PANELS Bid: 200.000 Unit Price: $14.00
This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $1,960.00
47016-3222-94 0100 1150 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 487.000 Unit Price: $13.00
1) This Est: 0.000 This Est: $0.00
Total: 648.000 Total: $8,424.00
47016-3222-94 0100 1160 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 8.000 Unit Price: $1,250.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,500.00
47016-3222-94 0100 1170 713-01.01 C.Y. CLASS A CONCRETE Bid: 1.000 Unit Price: $525.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
47016-3222-94 0100 1180 713-01.02 LB. STEEL BAR Bid: 201.000 Unit Price: $2.95
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
47016-3222-94 0100 1190 713-06 LB. STEEL I-BEAMS & Bid: 390.000 Unit Price: $3.55
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
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47016-3222-94 0100 1200 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 1,005.000 Unit Price: $2.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1210  713-11.02 LB. PERFORATED/KNOCKOUT Bid: 4,536.000 Unit Price: $3.95
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1220  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS  Bid: 655.000 Unit Price: $12.00
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1230  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS  Bid: 519.000 Unit Price: $13.25
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1240  713-14  SF. EXTRUDED ALUMINUM PANEL Bid: 21.000 Unit Price: $26.00
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1250  713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $1,900.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1260  713-15.07 EACH SUSPENDED FLAT SHEET Bid: 20.000 Unit Price: $500.00
ALUMINUM SIGN (0.080" THICK)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47016-3222-94 0100 1270 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 4.000 Unit Price: $7,500.00
UNIT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $30,000.00
47016-3222-94 0100 9530 716-01.06 EACH TEMPORARY RAISED PAVEMENT Bid: 0.000 Unit Price: $10.00
MARKER,WHITE This Est: 53.000 This Est: $530.00
Total: 624.000 Total: $6,240.00
47016-3222-94 0100 1280 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 26.000 Unit Price: $4.25
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1290 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 211.000 Unit Price: $13.50
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
47016-3222-94 0100 1300 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 886.000 Unit Price: $8.25
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1310 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 73.000 Unit Price: $85.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $170.00
47016-3222-94 0100 1320 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 366.000 Unit Price: $7.95
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47016-3222-94 0100 1330  716-02.08 L.F. PLASTIC PAVEMENT MARKING  Bid: 369.000 Unit Price: $1.25
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1340  716-02.09 L.F. PLASTIC PAVEMENT MARKING  Bid: 77.000 Unit Price: $17.50
(LONGITUDINAL CROSS-WALK)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1350  716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $165.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $330.00
47016-3222-94 0100 1360  716-04.01 EACH PLASTIC PAVEMENT MARKING  Bid: 3.000 Unit Price: $125.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1370  716-04.03 LF. PLASTIC PAVEMENT MARKING  Bid: 1,818.000 Unit Price: $0.75
(4" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1380  716-04.04 LF. PLASTIC PAVEMENT MARKING  Bid: 371.000 Unit Price: $4.85
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1390 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 17.000 Unit Price: $85.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47016-3222-94 0100 1400  716-04.12 S.F. PLASTIC PAVEMENT MARKING  Bid: 16.000 Unit Price: $8.50
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1410  716-04.14 EACH PLASTIC PAVEMENT MARKING  Bid: 2.000 Unit Price: $250.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1420 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 13.600 Unit Price: $400.00
(4" LINE) This Est: 0.760 This Est: $304.00
Total: 156.525 Total: $6,210.00
47016-3222-94 0100 1430  716-05.02 L.F. PAINTED PAVEMENT MARKING  Bid: 1,000.000 Unit Price: $0.25
(8" BARRIER LINE) This Est: 1,291.000 This Est: $322.75
Total: 27,854.000 Total: $6,963.50
47016-3222-94 0100 1440  716-05.03 L.F. PAINTED PAVEMENT MARKING  Bid: 26.000 Unit Price: $2.50
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1450  716-05.04 S.Y. PAINTED PAVEMENT MARKING  Bid: 211.000 Unit Price: $5.75
(CHANNELIZATION STRIPING) This Est: 0.000 This Est: $0.00
Total: 28.780 Total: $165.49
47016-3222-94 0100 1460 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 1,160.000 Unit Price: $2.75
(STOP LINE) This Est: 110.000 This Est: $302.50
Total: 1,022.000 Total: $2,810.50
47016-3222-94 0100 1470 716-05.06 EACH PAINTED PAVEMENT MARKING Bid: 94.000 Unit Price: $45.00
(TURN LANE ARROW) This Est: 4.000 This Est: $180.00
Total: 42.000 Total: $1,890.00
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47016-3222-94 0100 1480 716-05.07 L.F. PAINTED PAVEMENT MARKING Bid: 366.000 Unit Price: $0.35
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1490 716-05.09 EACH PAINTED PAVEMENT Bid: 5.000 Unit Price: $75.00
MARKING(STRAIGHT-TURN This Est: 1.000 This Est: $75.00
ARROW) Total: 3.000 Total: $225.00
47016-3222-94 0100 1500 716-05.11 EACH PAINTED PAVEMENT Bid: 37.000 Unit Price: $45.00
MARKING(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1510 716-05.21 L.F. PAINTED PAVEMENT Bid: 2,203.000 Unit Price: $0.25
MARKING(4"DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1520 716-05.22 L.F. PAINTED PAVEMENT MARKING Bid: 77.000 Unit Price: $7.25
(LONGITUDINAL CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1530 716-06.01 EACH PAINTED WORD PVMT MARK ( Bid: 2.000 Unit Price: $55.00
) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1540 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 7.900 Unit Price: $2,000.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47016-3222-94 0100 1550 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $425,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $425,000.00
47016-3222-94 0100 1560  730-01.02 EACH REMOVAL OF SIGNAL Bid: 4.000 Unit Price: $4,525.00
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1570  730-01.03 EACH MODIFICATION OF EXISTING Bid: 1.000 Unit Price: $1,385.00
TRAFFIC SIGNAL EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1580  730-01.08 EACH SCHOOL SPEED LIMIT FLASHING  Bid: 1.000 Unit Price: $6,095.00
SIGNAL INSTALLED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1590  730-02.09 EACH SIGNAL HEAD ASSEMBLY (130  Bid: 35.000 Unit Price: $750.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $10,500.00
47016-3222-94 0100 1600  730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 9.000 Unit Price: $1,265.00
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $5,060.00
47016-3222-94 0100 1610 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 1.000 Unit Price: $758.00
(DESCRIPTION)/(130 A2 WITH This Est: 0.000 This Est: $0.00
BACKPLATES) Total: 0.000 Total: $0.00
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47016-3222-94 0100 1620 730-02.31 EACH SIGNAL HEAD ASSEMBLY Bid: 14.000 Unit Price: $763.00
(DESCRIPTION)/(130 A3 WITH This Est: 0.000 This Est: $0.00
BACKPLATES) Total: 2.000 Total: $1,526.00
47016-3222-94 0100 1630 730-02.32 EACH SIGNAL HEAD ASSEMBLY Bid: 2.000 Unit Price: $971.00
(DESCRIPTION)/(140 A1 WITH This Est: 0.000 This Est: $0.00
BACKPLATES) Total: 0.000 Total: $0.00
47016-3222-94 0100 1640 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 27.000 Unit Price: $365.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,460.00
47016-3222-94 0100 1650 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 12.000 Unit Price: $475.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,900.00
47016-3222-94 0100 1660 730-03.23 EACH INSTALL PULL BOX (FIBER Bid: 6.000 Unit Price: $1,564.00
OPTIC-TYPE A) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $7,820.00
47016-3222-94 0100 1670 730-03.24 EACH INSTALL PULL BOX (FIBER Bid: 5.000 Unit Price: $1,911.00
OPTIC-TYPE B) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $9,555.00
47016-3222-94 0100 1680 730-05.01 EACH ELECTRICAL SERVICE Bid: 5.000 Unit Price: $1,373.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,119.00
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47016-3222-94 0100 1690 730-05.02 L.F. SERVICE CABLE (2 CONDUCTOR Bid: 250.000 Unit Price: $2.00
#8 AWG) This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $400.00
47016-3222-94 0100 1700 730-08.01 L.F. SIGNAL CABLE -3 CONDUCTOR Bid: 750.000 Unit Price: $1.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1710 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 2,500.000 Unit Price: $1.30
This Est: 0.000 This Est: $0.00
Total: 1,042.000 Total: $1,354.60
47016-3222-94 0100 1720 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 5,000.000 Unit Price: $1.50
This Est: 0.000 This Est: $0.00
Total: 3,513.000 Total: $5,269.50
47016-3222-94 0100 1730 730-08.32 L.F. INTERCONNECT CABLE Bid: 8,800.000 Unit Price: $2.90
(DESCRIPTION)/(Fiber Cable Hybric  This Est: 0.000 This Est: $0.00
6sm/6mm) Total: 0.000 Total: $0.00
47016-3222-94 0100 1740 730-08.33 L.F. INTERCONNECT CABLE Bid: 250.000 Unit Price: $4.50
(DESCRIPTION)/(6-Fiber Drop This Est: 0.000 This Est: $0.00
Cable) Total: 0.000 Total: $0.00
47016-3222-94 0100 1750 730-09.01 L.F. SPAN WIRE Bid: 3,150.000 Unit Price: $3.10
ASSEMBLY( LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(16,500 LBS.MIN.BRK  1o¢al: 1,719.000 Total: $5,328.90
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47016-3222-94 0100 1760 730-10.02 L.F. MESSENGER CABLE - 1/4" Bid: 3,150.000 Unit Price: $1.55
DIAMETER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1770 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 550.000 Unit Price: $9.90
This Est: 0.000 This Est: $0.00
Total: 305.000 Total: $3,019.50
47016-3222-94 0100 1780 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 12,710.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 7,140.000 Total: $57,120.00
47016-3222-94 0100 1790 730-13.01 EACH VEHICLE LOOP DETECTOR Bid: 69.000 Unit Price: $140.00
(SHELF MOUNT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1800 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 16,505.000 Unit Price: $1.10
This Est: 0.000 This Est: $0.00
Total: 8,218.000 Total: $9,039.80
47016-3222-94 0100 1810 730-14.02 L.F. SAW SLOT Bid: 12,300.000 Unit Price: $4.40
This Est: 0.000 This Est: $0.00
Total: 2,372.000 Total: $10,436.80
47016-3222-94 0100 1820 730-14.03 L.F. LOOP WIRE Bid: 30,550.000 Unit Price: $0.70
This Est: 0.000 This Est: $0.00
Total: 6,654.000 Total: $4,657.80
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47016-3222-94 0100 1830 730-15.11 EACH MODIFY CABINET (DESCRIPTION Bid: 2.000 Unit Price: $2,800.00
(Install F.O. Telemetry) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1840 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 4.000 Unit Price: $11,100.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $22,200.00
47016-3222-94 0100 1850 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 4.000 Unit Price: $4,927.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,854.00
47016-3222-94 0100 1860 730-18.01 EACH MASTER CONTROLLER Bid: 1.000 Unit Price: $6,365.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,365.00
47016-3222-94 0100 1870 730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 20.000 Unit Price: $11,000.00
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 9570 730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 0.000 Unit Price: $11,696.25
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $210,532.50
47016-3222-94 0100 1880 730-24.07 EACH FOUNDATION (PEDESTRIAN Bid: 1.000 Unit Price: $800.00
POLE, )/(PEDESTRIAN This Est: 0.000 This Est: $0.00
POLE,____ ) Total: 0.000 Total: $0.00
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47016-3222-94 0100 1890 730-24.08 EACH FOUNDATION (DESCRIPTION)/ Bid: 1.000 Unit Price: $1,135.00
(Cabinet) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1900 730-26.08 EACH FLASHING WARNING BEACON Bid: 2.000 Unit Price: $5,650.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47016-3222-94 0100 1910 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 14,609.000 Unit Price: $3.65
CONTROL) This Est: 0.000 This Est: $0.00
Total: 2,805.330 Total: $10,239.45
47016-3222-94 0100 1920 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 5,302.000 Unit Price: $2.85
18IN (DESCRIPTION)/(18 INCH) This Est: 0.000 This Est: $0.00
Total: 860.000 Total: $2,451.00
47016-3222-94 0100 1930 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 1,000.000 Unit Price: $18.25
MULCH) This Est: 0.000 This Est: $0.00
Total: 697.470 Total: $12,728.83
0100 1930 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -23.470 Adj Total: -428.33
47016-3222-94 0100 1940 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 1,068.000 Unit Price: $20.50
This Est: 0.000 This Est: $0.00
Total: 45.150 Total: $925.58
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47016-3222-94 0100 1950 801-03 M.G. WATER (SEEDING & SODDING) Bid: 106.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 196.000 Total: $196.00
47016-3222-94 0100 1960 803-01 S.Y. SODDING (NEW SOD) Bid: 15,102.000 Unit Price: $3.15
This Est: 0.000 This Est: $0.00
Total: 13,582.680 Total: $42,785.44
0100 1960 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -382.680 Adj Total: -1,205.44
47016-3222-94 0100 1970 805-01.01 S.Y. TURF REINFORCEMENT MAT Bid: 543.000 Unit Price: $4.00
(CLASS ) This Est: 0.000 This Est: $0.00
Total: 13,835.500 Total: $55,342.00
47016-3222-94 0100 1980 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 48,982.000 Unit Price: $0.80
(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 14,358.760 Total: $11,487.01
47016-3222-94 0100 1990 806-02.03 CYCL PROJECT MOWING Bid: 6.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,200.00
V47 - TSMR  *END OF REPORT*
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